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Island Project Status Report - St. Paul Island
Summary of FY00 Activities

TPA Site 
No

Site Name FY00 Activity Site Maps/Images

NA Geodetic Control Reset Control Points
Updated NOAA Charts
USGS Topo Maps
Aerial/Satellite Imagery

Map

NA Scoria Pits/Blubber Dump Boundary Resurveys

NA Island-Wide Debris Removal Approx. 750 Tons; plus 
wood debris

NA Island Stratigraphy USGS Seismic Survey Map

1 Oil Drum Dump Site Characterization Well Field Map

2 Vehicle Boneyard
FUDS Disposal Site

Site Characterization Well Field Map

3 Little Polovina Boneyard Site Closed/No Activity

NA Barrel Removal
Used Oil Treatment

Approx. 800 Barrels

NA Blubber Dump PCS Treated 1500 yds3

Island Map Village Map



4 Dune Vehicle Boneyard Debris Removal

5 St. Paul Landfill (Cell C-
Active Landfill)

Boundary Survey
Site Characterization
Test Pitting
Fence Installation

Well Field Map

Cell A Barrel Removal Actions
Partial Closure

Cell B Site Characterization

6 Pumphouse Lake Debris Removal/Restoration

7 NMFS Fuel Barges Debris Removal

8 Cliffside Landfills Debris Removal Map Link

9 Tract 46 Site Characterization
Debris Cleanup
Bldg. Demolition/Cleanup

Contaminant 
Plume

10 Former Gas Tank Farm Site Closed/No Activity

11 Diesel Tank Farm Site Characterization Well Field Link

12 Lukanin Bay Debris Debris Removal/Restoration

13 Salt Lagoon Diesel Seep Site Characterization Map Link

14 Icehouse Lake Site Characterization Map Link

15 Scoria Pits: Telegraph Hill Site Characterization Well Field Link

Lake Hill No Activity

Ridgewall No Activity

Island Map

Village Map





NON-TPA SITES: ST. PAUL ISLAND FY00 ACTIVITIES
Non-TPA Sites Map

Site Name Pre 4/99 NFA 
Status

FY 99 
Status

FY00 
Status

FYO1 
Status

Link

Aleut Bunkhouse Open Open Open Request Picture

Bulldozer in Bog Open Open Open Request

Barrels at North End of Salt 
Lagoon

Open Open Open Request Map

Debris Below Big Polovina Open Open Open Request Picture

SW Point Former LORAN Station Open Open Open Request Picture

Bunker Blasting Caps Open Open Open Request



NOAA Pribilof Project Website

http://response.restoration.noaa.gov/pribilof

http://response.restoration.noaa.gov/pribilof


Geodetic Control Corrections
Using GPS and existing maps,
The project mapped sample locations 
and other features. These points 
plotted incorrectly on the NOS chart. 
(See below: Points plotting in the 
Bering Sea)

In March of 2000, the project located 
three new 1st class NGS benchmarks on 
each island.  Previously, St. George 
Island had no benchmarks of sufficient 
quality and St. Paul had only one “B”

order benchmark last surveyed in 1996.
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Former Aleut Bunkhouse Site



Aleut Bunkhouse Debris Removal: 
June 2000



Bunkhouse Foundation
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Former Aleut Bunkhouse Site



Aleut Bunkhouse Debris Removal: 
June 2000



Bunkhouse Foundation



Battery Debris from
Former LORAN Station



Crew Removing Lead
Contaminated Soil



Cleaned Site with Scoria Cover



Island Project Status Report - St. George Island
Summary of FY00 Activities

TPA 
Site 
No.

Site Name FY 00 Activity Site 
Maps/Images

NA PCS Stockpile Treated 4500 yds3

ETC Results
Harbor Pic
ETC Unit

NA Geodetic Control Reset Control Points
Updated NOAA Charts
USGS Topo Maps
Satellite Imagery

NA Barrel and Battery Removal Approx. 30 Barrels

NA Island Stratigraphy USGS Seismic Survey

1 Former Diesel Tank Farm No Activity

2 Former Drum Storage Area No Activity

3 Inactive Gas Station No Activity

4 Active Landfill Test Pitting
Groundwater Modeling
Initiated Closure

Picture
Map

Island
Map

Village
Map

Oceanfront
Map

WOSP

Fish Plant



St. George Site Status, continued

5 Ocean Dump Site No Activity

6 Open Pits Site No Activity

7 Ballfield/Former Landfill Reopened Site/No 
Activity

Picture

8 Active Power Plant No Activity

9 Old Power Plant No Activity

10 Former Drum/AST Storage 
Area

NFA 8/18/97

11 Cottage C UST No Activity

12 Former Hanger Bldg. No Activity

13 Makushin Pit NFA 8/18/97

14 Oil Drum Dump No Activity

15 Boneyard B No Activity Picture

16 Boneyard C No Activity

17 Cross-Hill Dump NFA 8/18/97

18 Former Fuel Storage Area No Activity

19 Old Carpenters Shop No Activity

20 Old Coal House NFA 9/15/97

21 Abandoned City Diesel Tank 
Disposal Site

No Activity

22 UST Closure No Activity

23 Abandoned Diesel Tank Farm No Activity

24 Inactive Gas Tank Farm No Activity

25 Port Fuel Supply Line No Activity

Island
Map

Village
Map

Oceanfront
Map

NFA Request
Sites

Pre-TPA St. George Schoolyard/landfill No Activity







TPA SITES: STATUS & SCHEDULE ON ST. PAUL ISLAND

TPA 
Site 
No.

Site Name Pre 4/99 
NFA 
Status

FY00 Status FY01 Activity
(1) = Planned Activity

(2) = Funding Dependent

1 Oil Drum Dump Open Open FUDS overlap

2 Vehicle Boneyard Open Open (1) Characterize Buried Debris

3 Little Polovina
Boneyard

Open NFA 3/3 Closed

4 Dune Vehicle Boneyard Open Open NFA Request

5 St. Paul Landfill Cell C Open Open (1) Closure Design

Cell A Open Open (1) Closure Design

Cell B Open Open (1) Corrective Action

6 Pumphouse Lake Open Open NFA Request

7 NMFS Fuel Barges Open Open NFA Request

8 Cliffside Landfills Open Open NFA Request

9 Tract 46 Open Open (1) Site Characterization
(2) Initiate Corrective Action



10 Former Gas Tank 
Farm

Open NFA 2/24 Closed

11 Diesel Tank Farm Open Open (2) Corrective Action 

12 Lukanin Bay Debris Open Open (1) Evaluation for NFA

13 Salt Lagoon Diesel 
Seep

NFA 
11/2/95

Voluntary 
Reopen

(1) Upland Remedial Design
(1) Lagoon Environmental           
Assessment

14 Icehouse Lake Open Open (1)Site Characterization
(2) Corrective Action

15 Scoria Pits FUDS overlap

Telegraph Hill Open Open FUDS

Lake Hill Open Open NFA Request

Ridgewall Open Open FUDS

NA PCS Treatment (1) ETC Upgrade; Treat 5000 
yds3

NA Groundwater Well 
Monitoring

(1) TPA Sites: 2, 5, 9, 11, 15

TPA SITES: STATUS & SCHEDULE ON ST. PAUL ISLAND
(Continued)



NON-TPA SITES: CLOSURE STATUS ON ST. PAUL ISLAND

Site Name Pre 4/99 NFA 
Status

FY 99 
Status

FY00 
Status

FYO1 Status Link

Aleut Bunkhouse Open Open Open Closure Request Picture

Bulldozer in Bog Open Open Open Closure Request

Barrels at North End of Salt 
Lagoon

Open Open Open Closure Request Map

Debris Below Big Polovina Open Open Open Closure Request Picture

SW Point Former LORAN 
Station

Open Open Open Closure Request Picture

Bunker Blasting Caps Open Open Open Closure Request

Non-TPA Sites Map



FUDS: CLOSURE STATUS ON ST. PAUL ISLAND

TPA 
Site No.

Site Name Pre 4/99 NFA Status FY 99 Status FY00 Status FYO1 Status

1 Open

2 Open

3 Open Received 

4 Open Request

5 Open

6 Open Request

7 Open Request

8 Open Request

9 Open

10 Open Received

11 Open

12 Open Request

13 Closed Reopened

14 Open Closed 3/3 Reopened

15 Open



TPA SITES: STATUS and SCHEDULE ON ST. GEORGE  ISLAND

TPA 
Site No.

Site Name Pre 4/99 
NFA Status

FY 00 
Status

FY01 Activity
(1) = Planned Activity

(2) = Funding 
Dependent

NA PCS Stockpile (1) ETC Upgrade; Treat 
5000 yds3

1 Former Diesel Tank Farm Open Open (1) Site Characterization

2 Former Drum Storage Area Open Open (1) Site Characterization

3 Inactive Gas Station Open Open (1) Site Characterization

4 Active Landfill Open Open (1) Complete Cover

5 Ocean Dump Site Open Open NFA Request

6 Open Pits Site Open Open (2) Corrective Action

7 Ballfield/Former Landfill NFA 9/15/97 Reopened 
10/25

(1) Remedial Design 
(2) Corrective Action

8 Active Power Plant Open Open (1) Site Characterization

9 Old Power Plant Open Open (1) Site Characterization

10 Former Drum/AST Storage 
Area

NFA 8/18/97 Closed Closed



TPA SITES: STATUS and SCHEDULE ON ST. GEORGE  ISLAND
(Continued)

11 Cottage C UST Open Open (1) Site Characterization

12 Former Hanger Bldg. Open Open NFA Request

13 Makushin Pit NFA 8/18/97 Closed Closed

14 Oil Drum Dump Open Open (1) Site Characterization

15 Boneyard B Open Open (1) Site Characterization

16 Boneyard C Open Open NFA Request

17 Cross-Hill Dump NFA 8/18/97 Closed Closed

18 Former Fuel Storage Area Open Open (1) Site Characterization

19 Old Carpenters Shop Open Open NFA Request

20 Old Coal House NFA 9/15/97 Closed (1) Site Characterization

21 Abandoned City Diesel 
Tank Disposal Site

Open Open (1) Site Characterization

22 UST Closure Open Open (1) Site Characterization

23 Abandoned Diesel Tank 
Farm

Open Open (1) Site Characterization

24 Inactive Gas Tank Farm Open Open (1) Site Characterization

25 Port Fuel Supply Line Open Open (1) Site Characterization

NON-TPA SITES: STATUS and SCHEDULE ON ST. GEORGE ISLAND
Pre-TPA St. George Schoolyard/landfill UST NFA 

11/21/95
Open (1)Remedial Design 

(2) Corrective 
Action 



FUDS: CLOSURE STATUS ON ST. GEORGE ISLAND

TPA 
Site No.

Site Name Pre 4/99 NFA Status FY 99 Status FY00 Status FYO1 Status

1 Open

2 Open

3 Open Received 

4 Open Request

5 Open

6 Open Request

7 Open Request

8 Open Request

9 Open

10 Open Received

11 Open

12 Open Request

13 Closed Reopened

14 Open Closed 3/3 Reopened

15 Open



ETC Treatment Results
Treatment 

No.
Cell     
No.

Start     
Date

End    
Date

Sample 
Date

Cubic 
Yards Sample Results

1 1a 6/9/00 6/22/00 6/24/00 300 Bottom layer had DRO hits. Removed top layers and left bottom

2 2a 7/8/00 7/23/00 7/26/00 350

DRO on bottom(106,114) Run PAH's. They w ere good. Tw o 
benzene hits(.117, .0209) in middle and top layer. Retreated 1/6 th of 
cell.

3 1b 7/27/00 8/7/00 8/26/00 500 All samples good.
4 3a 8/10/00 8/22/00 8/26/00 440 One benzene hit (.0276). Retreated 1/8th of cell.
5 2b 8/31/00 9/12/00 9/13/00 440 One benzene hit (.0254). Retreated 1/8th of cell.
6 1c 9/14/00 9/26/00 09/28/00 500 All samples good.
7 3b 9/28/00 10/9/00 10/24/00 500 All samples good.
8 2c 10/10/00 10/24/00 10/24/00 440 Tw o Benzene hits (.0428 and .0316). Retreat 64 yards 
9 1d 10/28/00 11/7/00 440 One benzene hit. Retreated 1/8th of cell.

10 11/22/00 12/8/00 440 One benzene hit. Retreated 1/8th of cell.

Total 4350

St. George



TPA Site 
Number Name Recommended Action

Hart Crow ser Woodw ard Clyde Polarconsult
12 Former Hangar Building NFA based on Polarconsult Report (1997) x
15 Boneyard B NFA based on Polarconsult Report (1997) x
16 Boneyard C NFA based on Polarconsult Report (2000) x
19 Old Carpenter Shop NFA based on Hart Crow ser (1997) and USN (1999) x

22-4 Airport Hangar Aviation Gasoline UST NFA based on Polarconsult Report (1997) x
22-5 Second Inactive Gas Station (Oceanfront) NFA based on Polarconsult Report (1997) x

Previous Investigations





Buried Drums at Lukannin Bay







Panoramic View of Tract 46 
showing area of contamination



St. George Landfill









St. George Landfill













Enhanced Thermal Conduction
Soil Treatment Unit:  St. George Island
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